COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 26/ 2019

ESTI MATE SUMVARY 10: 22: 56
CONTI D C21224 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21224-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.5 DAYS TIVE ALLOW 80 WORK DAYS
EJMI PLENUM WATERPROOFI NG MEMB PERCENT TIME:  93.13 ORI G TI ME ALLON 80 WORK DAYS
PRQJECT NO. NHPPO703- 436
EJMI PLENUM WATERPROOFI NG MEMB
NAME OF ROAD: 0200
PRQJECT COUNTI ES: CLEAR CREEK SUW T
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 12/ 26/ 2019 DATE TI ME STARTED 09/24/2018
2180 E. 74TH PLACE DATE LET 06/ 28/ 2018 DATE WORK BEGAN 09/ 24/2018
DATE AWARDED 08/ 07/ 2018 DATE TI ME SToPPED 12/10/2019
DATE CONTRACT EXECUTED 08/30/2018 DATE ACCEPTED 12/10/ 2019
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 09/ 24/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,253, 530.86 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI: $  1,017,261.00 NON- PARTI CI PATI NG 1, 046, 840. 68 150, 890. 00
PERCENT COMPLETE: 83.51% TOTAL EARNI NGS 1, 046, 840. 68 150, 890. 00
FUNDS AVAI LABLE: $ 206, 690. 18 STOCKPI LED MATERI ALS 14, 606. 80 0.00
GROSS EARNI NGS 1,061, 447. 48 150, 890. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -15, 258. 92 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,046, 188. 56 150, 890. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,046, 188. 56 150, 890. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 150, 890. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21224-BID ESTI MATE RUN 12/ 26/ 2019
PRQIECT NHPPO703- 436 ESTI MATE NO 0004 10: 22: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0O300 JOHNSON TUNNEL F-13-X
0005 201- 00005 Renoval of Debris 0. 300 0. 300
LS 0. 000 0.00
18, 000. 00000 0. 300 5, 400. 00
0010 202- 00000 Renoval of Structures and Obstructions 0. 300 0. 300
LS 0. 000 0. 00
20, 000. 00000 0. 300 6, 000. 00
0015 202-00201 Renoval of Curb 22.000 22.000
LF 0. 000 0.00
67. 00000 22.000 1,474.00
0020 202-00506  Renoval of Waterproofing Menbrane 497. 000 275. 000
SY 0. 000 0. 00
47.00000 275. 000 12,925.00
0025 202-04010 Cean Inlet 10. 000 10. 000
EACH 0. 000 0.00
330. 00000 10. 000 3, 300. 00
0030 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0035 208-00002 Erosi on Log Type 1 (12 Inch) 10. 000 10. 000
LF 0. 000 0.00
10. 00000 10. 000 100. 00
0040 208- 00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0045 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0.00
435. 00000 0. 000 0. 00
0050 250-00010 Environnental Health and Safety Managenent 0. 500 0. 500
LS 0. 000 0. 00
26, 000. 00000 0. 500 13, 000. 00
0055 515-00200 Wat er proofing (Duct Floor) 675. 000 570. 000
5% 0. 000 0.00
82. 50000 570. 000 47,025. 00



CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21224-BI D ESTI MATE RUN 12/ 26/ 2019
PRQIECT NHPP0O703- 436 ESTI MATE NO 0004 10: 22: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0O300 JOHNSON TUNNEL F-13-X
0060 515-00300  \Waterproof Coating 497. 000 328. 000
5% 0. 000 0. 00
24.50000 328. 000 8, 036. 00
0065 601-06150 Concrete (Patching) 188. 000 0. 000
SF 188. 000 9, 400. 00
50. 00000 188. 000 9, 400. 00
0070 604-19000 Inl et Speci al 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0075 609-40041 Curb Type 4 (Special) (Sl oping) 22.000 22.000
LF 0. 000 0. 00
95. 00000 22.000 2,090. 00
0080 626- 00000 Mobi |'i zati on 0. 500 0. 190
LS 0.310 65, 720. 00
212, 000. 00000 0. 500 106, 000. 00
0085 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0090 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70130 F/ A Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMT $ 242,987.00 % 75,120.00 $ 219, 750. 00
CAT NO0301 EI SENHOAER TUNNEL F-13-Y
0100 201-00005 Renoval of Debris 0. 700 0. 700
LS 0. 000 0. 00
18, 000. 00000 0.700 12, 600. 00
0105 202- 00000 Renoval of Structures and Obstructions 0.700 0. 700
LS 0. 000 0. 00
20, 000. 00000 0. 700 14, 000. 00



CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21224-BI D ESTI MATE RUN 12/ 26/ 2019
PRQIECT: NHPP0703- 436 ESTI MATE NO 0004 10: 22: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 EI SENHOAER TUNNEL F-13-Y

0110 202-00201 Removal of Curb 22. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0115 202- 00506 Renoval of Waterproofing Menbrane 2,783. 000 2,147.000
SY 0. 000 0. 00
47.00000 2,147.000 100, 909. 00
0120 202-04010 Clean Inlet 40. 000 40. 000
EACH 0. 000 0. 00
330. 00000 40. 000 13, 200. 00
0125 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0130 208-00002 Erosion Log Type 1 (12 Inch) 220. 000 210. 000
LF 0. 000 0. 00
10. 00000 210. 000 2,100. 00
0135 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0140 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
435. 00000 0. 000 0. 00
0145 250-00010 Environnental Health and Safety Managenent 0. 750 0. 500
LS 0. 000 0. 00
26, 000. 00000 0. 500 13, 000. 00
0150 515-00200 Wat er proofing (Duct Floor) 3, 862. 000 3, 287. 000
Sy 0. 000 0. 00
82. 50000 3, 287. 000 271,177.50
0150 MATERI AL ALLOMNCE WATERPROOFI NG MATERI AL 177. 052
SY 0. 000 0. 00
82. 50000 177.052 14, 606. 79
0155 515-00300 Wat er proof Coating 2,871. 000 2,147.000
Sy 0. 000 0. 00

24.50000 2,147.000 52, 601. 50
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ESTI MATE RUN 12/ 26/ 2019
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CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21224-BI D ESTI MATE RUN 12/ 26/ 2019
PRQIECT: NHPP0703- 436 ESTI MATE NO 0004 10: 22: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 EI SENHOAER TUNNEL F-13-Y

0215 601-06150  Conc (Patching) Additional quantity required for 1, 475. 000 1,274.000
repair
P SF 201. 000 10, 050. 00
50. 00000 1, 475. 000 73, 750. 00
0220 202-00506  Renpval of Waterproofing Menbrane Additional quantity 1, 024. 000 1, 024. 000
required for repair
SY 0. 000 0. 00
47.00000 1, 024. 000 48, 128. 00

CAT 0301 CURRENT AMI $ 1,010, 543.86 $ 75,770.00% 841, 697. 47

PROJECT TOTAL CURRENT AMI $ 1,253,530.86$% 150, 890. 00 $ 1, 061, 447. 47



